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Highlights (last 30 days) 
 
Design and Contracting Efforts Moving Forward 

Design efforts associated with relocations as well as the dams and spillways contract 
continue to make steady progress. Continued efforts to prepare for construction 
contract awards in Fiscal Years 2016 and 2017 are ongoing as well.   
 

Corps Project Team Member Changes 

The Corps team is encountering some key changes this month.  Mitch Stewart, our 
environmental planning specialist, has retired from federal service. Nancy Sandburg will 
be filling in his position.  Also, project manager John Menniti has moved over to our 
Engineering Division. Creg Hucks is temporarily replacing him until a permanent project 
manager is identified.   
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Looking Ahead (next 30 days +) 
Recreation/USFS Relocation Environmental Assessment/Public Meetings 
 
The Recreation/USFS Relocation EA previously scheduled for release is not ready for 
release as we continue to analyze potential alternatives to be included in the report. As a 
result, the public meetings previously estimated to occur on Sept. 14-15 have been 
postponed.  More information on the report’s release and public meeting dates will be 
announced in October.  
 
Lakeside Village Mobile Home Park   
 
The Lakeside Village Mobile Home Park  property has been acquired and all residents 
have been relocated. The Corps is securing vacated trailers until they are removed. 
Contractor’s proposals to remove the trailers are currently being evaluated.  Contract 
award is scheduled for late-September 2015. Work is anticipated to begin in October and 
conclude in November.  
 
Upcoming Road Closures 
 
Drilling along Highway 155 near the Main Dam right abutment is planned for October and 
will require lane closures between the hours of 9 a.m. to 5 p.m. for a duration of 5 days. 
The drilling is necessary to assist with the design of right abutment modifications on the 
main dam. 

Current Lake Status (02 Sept) 

Follow us on: 

The current pool resides at 31,134 acre-ft, and elevation of 2,523.79 feet (IPD) or 
2522.93 (NAVD 88) which is 9% of the restricted pool. As part of our interim risk reduction 
measures, Isabella Lake has a restricted elevation of 2,589 feet (361,250 acre-ft). Current 
lake status can be viewed at http://130.165.21.224/fcgi-bin/hourly.py?report=isb 
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